
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 02/11/2013

ESTIMATE SUMMARY 13:02:32

CONTID: C18899-ALT     ESTIMATE NO: 0008 PROG 2005

PCN: 18899-ALTBID1 COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US-85 COOK TO LOUVIERS BRIDGE PERCENT TIME:

PROJECT NO: FBR0852-107-Steel Alt.        

US-85 COOK TO LOUVIERS BRIDGE (Steel Alternate)

NAME OF ROAD: US-85

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

DONDLINGER & SONS CONSTRUCTION PAY PERIOD ENDING 02/11/2013 DATE TIME STARTED 09/19/2012

P.O. BOX 398 DATE LET 08/02/2012 DATE WORK BEGAN 10/01/2012

 DATE AWARDED 08/28/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/19/2012 DATE ACCEPTED

WICHITA KS 67201     316-945-0555 DATE NOTICE TO PROCEED 09/19/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,584,811.60 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 7,929,608.10 NON-PARTICIPATING 443,431.29

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -242,287.75

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -13,302.93

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

30.00

WORK DAYS

WORK DAYS

18.27%

7,015,939.14

443,431.29

201,143.54

187,840.61

$

$

$

$

696,278.66

872,593.80

1,568,872.46

71,054.55

1,639,927.01

-39,566.17

0.00

1,600,360.84

0.00

AMOUNT DUE 1,600,360.84 187,840.61

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 187,840.61

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

57.0 TIME ALLOW: 190

ORIG TIME ALLOW: 190
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PCN: 18899-ALTBID1 ESTIMATE RUN 02/11/2013

PROJECT: FBR0852-107-Steel Alt.        ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:02:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.600

0.000

201-00000  
 

0.800

L S 

25,000.00000 15,000.000.600

0.00

0010 Removal of Tree 17.000

0.000

202-00010  
 

20.000

EACH

400.00000 6,800.0017.000

0.00

0015 Removal of Inlet 0.000

0.000

202-00019  
 

1.000

EACH

580.00000 0.000.000

0.00

0020 Removal of Concrete Box Culvert 2.000

0.000

202-00020  
 

8.000

EACH

875.00000 1,750.002.000

0.00

0025 Removal of Riprap 0.000

0.000

202-00027  
 

120.000

SY  

5.50000 0.000.000

0.00

0030 Removal of Pipe 112.000

0.000

202-00035  
 

685.000

LF  

5.15000 576.80112.000

0.00

0035 Removal of End Section 6.000

0.000

202-00037  
 

21.000

EACH

40.00000 240.006.000

0.00

0040 *Removal of Delineator 117.000

0.000

202-00090  
 

117.000

EACH

8.00000 936.00117.000

0.00

0045 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

86.000

LF  

1.75000 0.000.000

0.00

0050 Removal of Concrete Pavement 0.000

0.000

202-00210  
 

13,541.000

SY  

2.85000 0.000.000

0.00

0055 *Removal of Asphalt Mat 7,807.000

0.000

202-00220  
 

31,212.000

SY  

3.75000 29,276.257,807.000

0.00
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PCN: 18899-ALTBID1 ESTIMATE RUN 02/11/2013

PROJECT: FBR0852-107-Steel Alt.        ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:02:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Pavement Marking 4,635.000

0.000

202-00250  
 

20,000.000

SF  

1.35000 6,257.254,635.000

0.00

0065 *Removal of Ground Sign 9.000

0.000

202-00810  
 

23.000

EACH

45.00000 405.009.000

0.00

0070 Removal of Fence 6,559.000

0.000

202-01000  
 

6,765.000

LF  

0.45000 2,951.556,559.000

0.00

0075 Removal Of Silt Fence 0.000

0.000

202-01010  
 

655.000

LF  

1.25000 0.000.000

0.00

0080 *Removal of Guardrail Type 3 325.000

0.000

202-01130  
 

325.000

LF  

3.60000 1,170.00325.000

0.00

0085 *Removal of End Anchorage 2.000

0.000

202-01300  
 

2.000

EACH

135.00000 270.002.000

0.00

0090 Clean Culvert 0.000

0.000

202-04002  
 

5.000

EACH

500.00000 0.000.000

0.00

0095 Abandon Well 0.000

0.000

202-04100  
 

2.000

EACH

1,500.00000 0.000.000

0.00

0100 *Sandblasting 0.000

0.000

202-05150  
 

17,000.000

SF  

0.50000 0.000.000

0.00

0105 *Unclassified Excavation (Complete In Place) 53,580.000

0.000

203-00010  
 

133,254.000

CY  

4.10000 219,678.0053,580.000

0.00

0110 Muck Excavation 0.000

0.000

203-00100  
 

800.000

CY  

2.50000 0.000.000

0.00
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PCN: 18899-ALTBID1 ESTIMATE RUN 02/11/2013

PROJECT: FBR0852-107-Steel Alt.        ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:02:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Proof Rolling 0.000

0.000

203-01100  
 

20.000

HOUR

95.00000 0.000.000

0.00

0120 Blading 26.000

0.000

203-01500  
 

60.000

HOUR

135.00000 3,510.0026.000

0.00

0125 Dozing 0.000

0.000

203-01550  
 

60.000

HOUR

130.00000 0.000.000

0.00

0130 *Potholing 45.500

0.000

203-01597  
 

50.000

HOUR

90.00000 4,095.0045.500

0.00

0135 Structure Excavation 49.000

0.000

206-00000  
 

825.000

CY  

18.00000 882.0049.000

0.00

0140 *Erosion Log (12 Inch) 1,423.000

0.000

208-00002  
 

6,540.000

LF  

4.00000 5,692.001,423.000

0.00

0145 *Silt Berm 0.000

0.000

208-00004  
 

800.000

LF  

10.65000 0.000.000

0.00

0150 *Silt Fence 2,601.000

0.000

208-00020  
 

7,050.000

LF  

1.15000 2,991.152,601.000

0.00

0155 *Gravel Bag 78.000

0.000

208-00034  
 

600.000

LF  

7.00000 546.0078.000

0.00

0160 *Concrete Washout Structure 1.000

0.000

208-00045  
 

3.000

EACH

575.00000 575.001.000

0.00

0165 *Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

380.000

LF  

7.00000 0.000.000

0.00
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PCN: 18899-ALTBID1 ESTIMATE RUN 02/11/2013

PROJECT: FBR0852-107-Steel Alt.        ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:02:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Vehicle Tracking Pad 5.000

0.000

208-00070  
 

8.000

EACH

2,050.00000 10,250.005.000

0.00

0175 *Removal and Disposal of Sediment (Labor) 17.000

0.000

208-00103  
 

450.000

HOUR

40.00000 680.0017.000

0.00

0180 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

150.000

HOUR

80.00000 0.000.000

0.00

0185 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

170.000

HOUR

120.00000 0.000.000

0.00

0190 Removal of Trash 9.000

0.000

208-00107  
 

80.000

HOUR

65.00000 585.009.000

0.00

0195 *Erosion Control Supervisor 55.000

0.000

208-00206  
 

132.000

DAY 

85.00000 4,675.0055.000

0.00

0200 *Reset Mailbox Structure 0.000

0.000

210-00010  
 

3.000

EACH

275.00000 0.000.000

0.00

0205 *Reset Ground Sign 0.000

0.000

210-00810  
 

1.000

EACH

300.00000 0.000.000

0.00

0210 Modify Inlet 0.000

0.000

210-04020  
 

1.000

EACH

5,500.00000 0.000.000

0.00

0215 *Seeding (Native) 0.000

0.000

212-00006  
 

28.700

ACRE

375.00000 0.000.000

0.00

0220 *Soil Conditioning 0.000

0.000

212-00032  
 

28.700

ACRE

2,200.00000 0.000.000

0.00
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PCN: 18899-ALTBID1 ESTIMATE RUN 02/11/2013

PROJECT: FBR0852-107-Steel Alt.        ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:02:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

28.700

ACRE

525.00000 0.000.000

0.00

0230 *Spray-on Mulch Blanket 1.000

0.000

213-00012  
 

14.200

ACRE

2,600.00000 2,600.001.000

0.00

0235 *Mulch Tackifier 0.000

0.000

213-00061  
 

4,480.000

LB  

2.20000 0.000.000

0.00

0240 *Soil Retention Blanket (Straw-Coconut) 0.000

0.000

216-00201  
 

38,160.000

SY  

1.75000 0.000.000

0.00

0245 *Herbicide Treatment 0.000

0.000

217-00020  
 

10.000

HOUR

160.00000 0.000.000

0.00

0250 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

170.680

TON 

17.75000 0.000.000

0.00

0255 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

30.350

TON 

133.16000 0.000.000

0.00

0260 *Emergency Pothole Repair 0.000

0.000

403-00800  
 

20.000

TON 

267.74000 0.000.000

0.00

0265 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

1,862.140

TON 

80.00000 0.000.000

0.00

0270 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

158.770

TON 

123.02000 0.000.000

0.00

0275 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

1,922.000

GAL 

2.75000 0.000.000

0.00
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PCN: 18899-ALTBID1 ESTIMATE RUN 02/11/2013

PROJECT: FBR0852-107-Steel Alt.        ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:02:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Concrete Pavement (10-3/4 Inch) 0.000

0.000

412-01075  
 

61,355.000

SY  

38.80000 0.000.000

0.00

0285 Geotextile (Erosion Control) (Class 1) 816.000

0.000

420-00102  
 

3,307.000

SY  

2.50000 2,040.00816.000

0.00

0290 Steel Sheet Piling (Type I) 0.000

0.000

501-00000  
 

3,140.000

SF  

10.00000 0.000.000

0.00

0295 Riprap (9 Inch) 0.000

0.000

506-00209  
 

200.000

CY  

75.00000 0.000.000

0.00

0300 Riprap (12 Inch) 496.000

0.000

506-00212  
 

2,606.000

CY  

38.00000 18,848.00496.000

0.00

0305 Grouted Riprap Slope and Ditch Paving 0.000

0.000

507-00350  
 

438.000

CY  

120.00000 0.000.000

0.00

0310 *Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

19.000

TON 

133.16000 0.000.000

0.00

0315 18 Inch Reinforced Concrete Pipe 0.000

0.000

603-01180  
 

1,623.000

LF  

30.00000 0.000.000

0.00

0320 36 Inch Reinforced Concrete Pipe 0.000

0.000

603-01360  
 

156.000

LF  

67.00000 0.000.000

0.00

0325 18 Inch Reinforced Concrete End Section 0.000

0.000

603-05018  
 

22.000

EACH

450.00000 0.000.000

0.00

0330 36 Inch Reinforced Concrete End Section 0.000

0.000

603-05036  
 

1.000

EACH

755.00000 0.000.000

0.00
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PCN: 18899-ALTBID1 ESTIMATE RUN 02/11/2013

PROJECT: FBR0852-107-Steel Alt.        ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:02:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Inlet Type C (Special) 0.000

0.000

604-00350  
 

6.000

EACH

2,450.00000 0.000.000

0.00

0340 Inlet Type D (5 Foot) 0.000

0.000

604-00505  
 

2.000

EACH

2,100.00000 0.000.000

0.00

0345 Inlet Type 13 (5 Foot) 0.000

0.000

604-13005  
 

5.000

EACH

1,810.00000 0.000.000

0.00

0350 Inlet Type R  L 10 (5 Foot) 0.000

0.000

604-19205  
 

5.000

EACH

3,650.00000 0.000.000

0.00

0355 Inlet Type R  L 10 (10 Foot) 0.000

0.000

604-19210  
 

2.000

EACH

4,700.00000 0.000.000

0.00

0360 Inlet Type R  L 15 (10 Foot) 0.000

0.000

604-19310  
 

1.000

EACH

5,735.00000 0.000.000

0.00

0365 Inlet Type R Special (5 Foot) 0.000

0.000

604-19405  
 

4.000

EACH

4,000.00000 0.000.000

0.00

0370 Inlet Type R Special (10 Foot) 0.000

0.000

604-19410  
 

3.000

EACH

5,000.00000 0.000.000

0.00

0375 *End Post 0.000

0.000

607-00005  
 

22.000

EACH

128.90000 0.000.000

0.00

0380 *Corner and Line Brace Post 0.000

0.000

607-00010  
 

8.000

EACH

180.70000 0.000.000

0.00

0385 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

8,004.000

LF  

1.30000 0.000.000

0.00
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PCN: 18899-ALTBID1 ESTIMATE RUN 02/11/2013

PROJECT: FBR0852-107-Steel Alt.        ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:02:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Fence (Plastic) 0.000

0.000

607-11525  
 

1,000.000

LF  

2.20000 0.000.000

0.00

0395 *Curb and Gutter Type 2 (Section I-M) 0.000

0.000

609-21011  
 

11,694.000

LF  

9.60000 0.000.000

0.00

0400 *Gutter Type 2 (6 Foot) 0.000

0.000

609-24006  
 

1,890.000

LF  

33.40000 0.000.000

0.00

0405 *Curb Type 4 (Section M) 0.000

0.000

609-40011  
 

161.000

LF  

12.80000 0.000.000

0.00

0410 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

158.000

LF  

55.64000 0.000.000

0.00

0415 *Median Cover Material (4 Inch Patterned Concrete) 0.000

0.000

610-00024  
 

34,035.000

SF  

5.06000 0.000.000

0.00

0420 *Delineator (Type I) 0.000

0.000

612-00001  
 

93.000

EACH

20.00000 0.000.000

0.00

0425 *Delineator (Type II) 0.000

0.000

612-00002  
 

125.000

EACH

22.00000 0.000.000

0.00

0430 *Delineator (Type III) 0.000

0.000

612-00003  
 

61.000

EACH

24.00000 0.000.000

0.00

0435 *Electrical Conduit (Plastic)(Multiduct) 2,676.000

0.000

613-03491  
 

7,660.000

LF  

10.00000 26,760.002,676.000

0.00

0435 MATERIAL ALLOWANCE Plastic Multiduct 0.000

0.000LF  

1.53000 0.000.000

0.00
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PCN: 18899-ALTBID1 ESTIMATE RUN 02/11/2013

PROJECT: FBR0852-107-Steel Alt.        ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:02:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *Electrical Conduit (Plastic)(Multiduct)(Bored) 2,869.000

0.000

613-03492  
 

4,350.000

LF  

18.00000 51,642.002,869.000

0.00

0445 *Pull Box (24"x36"x24") 6.000

0.000

613-07023  
 

22.000

EACH

800.00000 4,800.006.000

0.00

0450 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

131.000

SF  

20.00000 0.000.000

0.00

0455 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

145.000

SF  

22.00000 0.000.000

0.00

0460 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

48.000

SF  

30.00000 0.000.000

0.00

0465 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

207.000

LF  

6.00000 0.000.000

0.00

0470 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

20.000

EACH

75.00000 0.000.000

0.00

0475 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

188.000

LF  

21.00000 0.000.000

0.00

0480 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

16.000

EACH

350.00000 0.000.000

0.00

0485 *Fiber Optic Cable (Single Mode) (144 Strands) 0.000

0.000

614-87498  
 

13,210.000

LF  

2.00000 0.000.000

0.00

0490 Embankment Protector Type 5 0.000

0.000

615-00050  
 

4.000

EACH

220.00000 0.000.000

0.00
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PCN: 18899-ALTBID1 ESTIMATE RUN 02/11/2013

PROJECT: FBR0852-107-Steel Alt.        ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:02:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 *Detour Pavement 1,891.000

0.000

621-00450  
 

3,627.000

SY  

32.00000 60,512.001,891.000

0.00

0500 18 Inch Drainage Pipe (Class 0) 0.000

0.000

624-20018  
 

123.000

LF  

40.00000 0.000.000

0.00

0505 24 Inch Drainage Pipe (Class 0) 0.000

0.000

624-20024  
 

390.000

LF  

43.50000 0.000.000

0.00

0510 36 Inch Drainage Pipe (Class 0) 166.000

0.000

624-20036  
 

379.000

LF  

60.00000 9,960.00166.000

0.00

0515 42 Inch Drainage Pipe (Class 0) 100.000

0.000

624-20042  
 

349.000

LF  

68.00000 6,800.00100.000

0.00

0520 48 Inch Drainage Pipe (Class 0) 0.000

0.000

624-20048  
 

672.000

LF  

71.00000 0.000.000

0.00

0525 *Construction Surveying 0.125

0.000

625-00000  
 

0.800

L S 

59,590.00000 7,448.750.125

0.00

0530 *Construction Surveying (Hourly) 6.000

0.000

625-00001  
 

60.000

HOUR

125.00000 750.006.000

0.00

0535 *Mobilization 0.250

0.000

626-00000  
 

0.500

L S 

500,000.00000 125,000.000.250

0.00

0540 *Public Information Services 0.400

0.000

626-01000  
 

1.000

L S 

13,950.00000 5,580.000.400

0.00

0545 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

142.000

GAL 

68.00000 0.000.000

0.00



CONTID: C18899-ALT     COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 18899-ALTBID1 ESTIMATE RUN 02/11/2013

PROJECT: FBR0852-107-Steel Alt.        ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:02:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0550 *Pavement Marking Paint (Low VOC Solvent Base) 70.000

0.000

627-00012  
 

203.000

GAL 

46.00000 3,220.0070.000

0.00

0555 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

1,969.000

SF  

14.75000 0.000.000

0.00

0560 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

748.000

SF  

16.00000 0.000.000

0.00

0565 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

192.000

SF  

13.25000 0.000.000

0.00

0570 *Flagging 428.250

0.000

630-00000  
 

1,920.000

HOUR

22.00000 9,421.50428.250

0.00

0575 *Traffic Control Inspection 71.000

0.000

630-00007  
 

76.000

DAY 

80.00000 5,680.0071.000

0.00

0580 *Traffic Control Management 35.000

0.000

630-00012  
 

115.000

DAY 

540.00000 18,900.0035.000

0.00

0585 *Flashing Beacon (Portable) 3.000

0.000

630-80001  
 

6.000

EACH

500.00000 1,500.003.000

0.00

0590 *Barricade (Type 3 M-B) (Temporary) 1.000

0.000

630-80336  
 

5.000

EACH

100.00000 100.001.000

0.00

0595 *Construction Traffic Sign (Panel Size A) 13.000

0.000

630-80341  
 

38.000

EACH

25.00000 325.0013.000

0.00

0600 *Construction Traffic Sign (Panel Size B) 24.500

0.000

630-80342  
 

75.000

EACH

25.00000 612.5024.500

0.00
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PCN: 18899-ALTBID1 ESTIMATE RUN 02/11/2013

PROJECT: FBR0852-107-Steel Alt.        ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:02:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0605 *Construction Traffic Sign (Panel Size C) 2.000

0.000

630-80343  
 

5.000

EACH

25.00000 50.002.000

0.00

0610 *Portable Message Sign Panel 0.500

0.000

630-80355  
 

1.000

EACH

5,000.00000 2,500.000.500

0.00

0615 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.500

0.000

630-80357  
 

1.000

EACH

1,000.00000 500.000.500

0.00

0620 *Drum Channelizing Device 95.000

0.000

630-80360  
 

300.000

EACH

20.00000 1,900.0095.000

0.00

0625 *Drum Channelizing Device (With Light) (Flashing) 3.500

0.000

630-80363  
 

12.000

EACH

20.00000 70.003.500

0.00

0630 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

855.000

LF  

40.00000 0.000.000

0.00

0635 *Traffic Cone 50.000

0.000

630-80380  
 

100.000

EACH

5.00000 250.0050.000

0.00

0640 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

270,000.000

F A 

1.00000 0.000.000

0.00

0645 F/A Partnering 0.000

0.000

700-70011  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0650 F/A Fuel Cost Adjustment 2,616.910

0.000

700-70016  
 

90,600.000

F A 

1.00000 2,616.912,616.910

0.00

0655 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

84,480.000

F A 

1.00000 0.000.000

0.00
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PCN: 18899-ALTBID1 ESTIMATE RUN 02/11/2013

PROJECT: FBR0852-107-Steel Alt.        ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:02:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0660 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

14,500.000

F A 

1.00000 0.000.000

0.00

0665 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

4,800.000

F A 

1.00000 0.000.000

0.00

0670 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

104,160.000

F A 

1.00000 0.000.000

0.00

0675 F/A Power Lines 0.000

0.000

700-70200  
 

40,000.000

F A 

1.00000 0.000.000

0.00

0680 F/A Erosion Control 0.000

0.000

700-70380  
 

4,500.000

F A 

1.00000 0.000.000

0.00

CAT 690,178.660.006,109,621.68CURRENT AMT0200 $ $ $

CAT NO0250 BE ROADWAY 

0685 Clearing and Grubbing 0.200

0.000

201-00000  
 

0.200

L S 

25,000.00000 5,000.000.200

0.00

0690 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

363.000

LF  

3.60000 0.000.000

0.00

0695 *Removal of End Anchorage 0.000

0.000

202-01300  
 

8.000

EACH

135.00000 0.000.000

0.00

0700 *Unclassified Excavation (Complete In Place) 7,000.000

0.000

203-00010  
 

7,000.000

CY  

4.10000 28,700.007,000.000

0.00

0705 Muck Excavation 0.000

0.000

203-00100  
 

0.000

CY  

2.50000 0.000.000

0.00
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PCN: 18899-ALTBID1 ESTIMATE RUN 02/11/2013

PROJECT: FBR0852-107-Steel Alt.        ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:02:32

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0710 *Silt Fence 0.000

0.000

208-00020  
 

250.000

LF  

1.15000 0.000.000

0.00

0715 *Concrete Washout Structure 0.000

0.000

208-00045  
 

2.000

EACH

575.00000 0.000.000

0.00

0720 *Vehicle Tracking Pad 0.000

2.000

208-00070  
 

2.000

EACH

2,050.00000 4,100.002.000

4,100.00

0725 *Erosion Control Supervisor 6.000

7.000

208-00206  
 

38.000

DAY 

85.00000 1,105.0013.000

595.00

0730 *Seeding (Native) 0.000

0.000

212-00006  
 

0.800

ACRE

375.00000 0.000.000

0.00

0735 *Soil Conditioning 0.000

0.000

212-00032  
 

0.800

ACRE

2,200.00000 0.000.000

0.00

0740 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.800

ACRE

525.00000 0.000.000

0.00

0745 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.800

ACRE

2,600.00000 0.000.000

0.00

0750 *Mulch Tackifier 0.000

0.000

213-00061  
 

120.000

LB  

2.20000 0.000.000

0.00

0755 *Soil Retention Blanket (Straw-Coconut) 0.000

0.000

216-00201  
 

2,440.000

SY  

1.75000 0.000.000

0.00

0760 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

1,365.000

SY  

2.50000 0.000.000

0.00
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PCN: 18899-ALTBID1 ESTIMATE RUN 02/11/2013

PROJECT: FBR0852-107-Steel Alt.        ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:02:32

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0765 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

968.000

LF  

15.40000 0.000.000

0.00

0770 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

4.000

EACH

640.00000 0.000.000

0.00

0775 *Transition Type 3G 0.000

0.000

606-01370  
 

4.000

EACH

1,085.00000 0.000.000

0.00

0780 *Transition Type 3H 0.000

0.000

606-01380  
 

4.000

EACH

600.00000 0.000.000

0.00

0785 *Transition Type 3J 0.000

0.000

606-01385  
 

1.000

EACH

855.00000 0.000.000

0.00

0790 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

1.000

EACH

840.00000 0.000.000

0.00

0795 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

3.000

EACH

1,380.00000 0.000.000

0.00

0800 *Curb Type 4 (Section M) 0.000

0.000

609-40011  
 

546.000

LF  

12.80000 0.000.000

0.00

0805 *Median Cover Material (4 Inch Patterned Concrete) 0.000

0.000

610-00024  
 

1,610.000

SF  

5.06000 0.000.000

0.00

0810 *Construction Surveying 0.029

0.021

625-00000  
 

0.200

L S 

59,590.00000 2,979.500.050

1,251.39

0815 *Mobilization 0.250

0.000

626-00000  
 

0.500

L S 

500,000.00000 125,000.000.250

0.00
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PCN: 18899-ALTBID1 ESTIMATE RUN 02/11/2013

PROJECT: FBR0852-107-Steel Alt.        ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:02:32

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0820 *Flagging 51.000

0.000

630-00000  
 

80.000

HOUR

22.00000 1,122.0051.000

0.00

0825 *Traffic Control Inspection 5.000

5.000

630-00007  
 

74.000

DAY 

80.00000 800.0010.000

400.00

0830 *Traffic Control Management 5.000

0.000

630-00012  
 

10.000

DAY 

540.00000 2,700.005.000

0.00

0835 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

2.000

EACH

100.00000 0.000.000

0.00

0840 *Portable Message Sign Panel 0.500

0.000

630-80355  
 

1.000

EACH

5,000.00000 2,500.000.500

0.00

0845 *Drum Channelizing Device 6.500

0.000

630-80360  
 

50.000

EACH

20.00000 130.006.500

0.00

0850 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

145.000

LF  

40.00000 0.000.000

0.00

0855 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

30,000.000

F A 

1.00000 0.000.000

0.00

0860 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

3,520.000

F A 

1.00000 0.000.000

0.00

0865 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

4,340.000

F A 

1.00000 0.000.000

0.00
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PCN: 18899-ALTBID1 ESTIMATE RUN 02/11/2013

PROJECT: FBR0852-107-Steel Alt.        ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:02:32

CUMULATIVE
AMOUNT

CAT NO0250 BE ROADWAY 

0870 F/A Erosion Control 0.000

0.000

700-70380  
 

500.000

F A 

1.00000 0.000.000

0.00

CAT 174,136.506,346.39427,896.40CURRENT AMT0250 $ $ $

CAT NO0350 BE STRUCTURE G-16-E 

0875 Removal of Bridge 0.000

0.000

202-00400  
 

1.000

EACH

40,000.00000 0.000.000

0.00

0880 Structure Excavation 0.000

0.000

206-00000  
 

920.000

CY  

18.00000 0.000.000

0.00

0885 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

602.000

CY  

45.00000 0.000.000

0.00

0890 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

83.000

CY  

18.50000 0.000.000

0.00

0895 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

602.000

CY  

18.40000 0.000.000

0.00

0900 *Shoring 0.000

0.000

206-01750  
 

1.000

L S 

17,750.00000 0.000.000

0.00

0905 *Drilled Caisson (36 Inch) 372.900

0.000

503-00036  
 

920.000

LF  

185.00000 68,986.50372.900

0.00

0910 *Concrete Sealer 0.000

0.000

515-00400  
 

1,209.000

SY  

7.38000 0.000.000

0.00

0915 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

180.000

LF  

150.00000 0.000.000

0.00
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PCN: 18899-ALTBID1 ESTIMATE RUN 02/11/2013

PROJECT: FBR0852-107-Steel Alt.        ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:02:32

CUMULATIVE
AMOUNT

CAT NO0350 BE STRUCTURE G-16-E 

0920 *Concrete Class D (Bridge) 0.000

28.780

601-03040  
 

98.000

CY  

425.00000 12,231.5028.780

12,231.50

0925 *Concrete Class H 0.000

0.000

601-05000  
 

318.000

CY  

425.00000 0.000.000

0.00

0930 *Bridge Deck Finish (Sawed Grooves) 0.000

0.000

601-40250  
 

1,143.000

SY  

3.07000 0.000.000

0.00

0935 *Structural Concrete Coating 0.000

0.000

601-40300  
 

199.000

SY  

14.29000 0.000.000

0.00

0940 *Reinforcing Steel (Epoxy Coated) 0.000

10,034.000

602-00020  
 

72,403.000

LB  

1.10000 11,037.4010,034.000

11,037.40

0945 *Bridge Rail Type 10M 0.000

0.000

606-11030  
 

240.000

LF  

125.00000 0.000.000

0.00

0950 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

320.000

LF  

10.00000 0.000.000

0.00

0955 *Prestressed Concrete Box (Depth Less Than 32 Inches) 0.000

0.000

618-01992  
 

6,489.000

SF  

43.00000 0.000.000

0.00

0955 MATERIAL ALLOWANCE Concrete Box Girders 2,317.500

0.000SF  

30.66000 71,054.552,317.500

0.00

CAT 163,309.9523,268.90895,157.74CURRENT AMT0350 $ $ $

CAT NO0351 BE STRUCTURE G-16-F 

0960 Removal of Bridge 0.000

0.000

202-00400  
 

1.000

EACH

40,000.00000 0.000.000

0.00
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PCN: 18899-ALTBID1 ESTIMATE RUN 02/11/2013

PROJECT: FBR0852-107-Steel Alt.        ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:02:32

CUMULATIVE
AMOUNT

CAT NO0351 BE STRUCTURE G-16-F 

0965 Structure Excavation 0.000

0.000

206-00000  
 

1,160.000

CY  

18.00000 0.000.000

0.00

0970 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

1,000.000

CY  

45.00000 0.000.000

0.00

0975 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

125.000

CY  

18.50000 0.000.000

0.00

0980 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

1,000.000

CY  

18.40000 0.000.000

0.00

0985 *Environmental Health and Safety Management 0.000

0.000

250-00010  
 

1.000

L S 

2,497.00000 0.000.000

0.00

0990 *Monitoring Technician 0.000

0.000

250-00050  
 

24.000

HOUR

74.10000 0.000.000

0.00

0995 *Health and Safety Officer 0.000

0.000

250-00110  
 

16.000

HOUR

84.06000 0.000.000

0.00

1000 *Material Sampling and Delivery 0.000

0.000

250-00120  
 

2.000

EACH

108.00000 0.000.000

0.00

1005 Material Handling (Stockpile) 0.000

0.000

250-00200  
 

10.000

CY  

40.00000 0.000.000

0.00

1010 *Solid Waste Disposal 0.000

0.000

250-00210  
 

10.000

CY  

42.75000 0.000.000

0.00

1015 *Hazardous Waste Disposal 0.000

0.000

250-00220  
 

40.000

CY  

40.70000 0.000.000

0.00
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PCN: 18899-ALTBID1 ESTIMATE RUN 02/11/2013

PROJECT: FBR0852-107-Steel Alt.        ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:02:32

CUMULATIVE
AMOUNT

CAT NO0351 BE STRUCTURE G-16-F 

1020 *Drilled Caisson (36 Inch) 624.500

0.000

503-00036  
 

624.500

LF  

185.00000 115,532.50624.500

0.00

1025 *Structural Steel 0.000

276,529.000

509-00000  
 

276,529.000

LB  

1.50000 414,793.50276,529.000

414,793.50

1025 MATERIAL ALLOWANCE Steel Girders & diaphragms 272,846.565

-272,846.565LB  

0.88800 0.000.000

-242,287.75

1030 *Concrete Sealer 0.000

0.000

515-00400  
 

1,448.000

SY  

7.38000 0.000.000

0.00

1035 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

192.000

LF  

150.00000 0.000.000

0.00

1040 *Concrete Class D (Bridge) 81.600

-2.300

601-03040  
 

111.000

CY  

425.00000 33,702.5079.300

-977.50

1045 *Concrete Class KS 0.000

0.000

601-05012  
 

476.000

CY  

425.00000 0.000.000

0.00

1050 *Bridge Deck Finish (Sawed Grooves) 0.000

0.000

601-40250  
 

1,390.000

SY  

3.07000 0.000.000

0.00

1055 *Structural Concrete Coating 0.000

0.000

601-40300  
 

242.000

SY  

14.29000 0.000.000

0.00

1060 *Reinforcing Steel (Epoxy Coated) 32,794.000

0.000

602-00020  
 

111,967.000

LB  

1.10000 36,073.4032,794.000

0.00

1065 *Bridge Rail Type 10M 0.000

0.000

606-11030  
 

265.000

LF  

125.00000 0.000.000

0.00
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PCN: 18899-ALTBID1 ESTIMATE RUN 02/11/2013

PROJECT: FBR0852-107-Steel Alt.        ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:02:32

CUMULATIVE
AMOUNT

CAT NO0351 BE STRUCTURE G-16-F 

1070 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

345.000

LF  

10.00000 0.000.000

0.00

CAT 600,101.90171,528.251,121,635.78CURRENT AMT0351 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1075 Field Office (Class 2) 0.200

0.000

620-00002  
 

0.500

EACH

11,000.00000 2,200.000.200

0.00

1080 Field Laboratory (Class 2) 0.200

0.000

620-00012  
 

0.500

EACH

17,000.00000 3,400.000.200

0.00

1085 Sanitary Facility 0.200

0.000

620-00020  
 

0.500

EACH

2,500.00000 500.000.200

0.00

CAT 6,100.000.0015,250.00CURRENT AMT0400 $ $ $

CAT NO0450 BE CONSTRUCTION ENGINEERING BID ITEMS 

1090 Field Office (Class 2) 0.200

0.000

620-00002  
 

0.500

EACH

11,000.00000 2,200.000.200

0.00

1095 Field Laboratory (Class 2) 0.200

0.000

620-00012  
 

0.500

EACH

17,000.00000 3,400.000.200

0.00

1100 Sanitary Facility 0.200

0.000

620-00020  
 

0.500

EACH

2,500.00000 500.000.200

0.00

CAT 6,100.000.0015,250.00CURRENT AMT0450 $ $ $

$ 1,639,927.01201,143.54$8,584,811.60$CURRENT AMTPROJECT TOTAL


